As of January 8, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid to Date Pymt Requests Total
JPROJECTS: B
'Lindberg Road (Open PO's only) R
i{Construction Services (BLA) $ 10.000.00 3 10,000.00) $ 7619201 $ 7,618.20 76.19%
Construction Services {BLA} 1§ 40,000.00 $ 40,000.001 % 29,181.92| % 29,181.92 72.95%
Construction {INDOT) §  313,994.00 $ 3139940015 209,689.04 $ 209,680.04 66.78%
TOTALS '$  362,994.00 $ 363,994.00]$%  246,490.16 $  246,490.18
Salisbury Street, Ph i .
Survey {Geo Solutions} $ 12,250.00 $ 12,250.00F $ 12,250.00 $ 12,250.00 100.00%
Engineering & RMW Services(HS} | s 76,850.00 $  179,410.00F 53 163,958.174 5 1,873.91|$% 165832.08 92 .43%
Supplemental #1 (HSK for RWS Appraisals) $  20,200.00
Supplemental #2 (HSK, RWS & RW Staking) $  43,750.00
Supplemental #3 (HSK) e $ 38610.00
Project Coordination (TJG) $  52,800.00 $ 52,800.00f 5 52,800.00 - % 52,800.00 100.00%
Project Coordination {TJG) $ 89,180.00 $ 89,180.001 § 78,179.00| 8 0,192.001 % 88,371.00 99.09%
Concrete Testing {Patriol Engineerng) $ 9,210.00| & 360.00| % 9,570.00
Construction (Fairfield} $ 1,248,345.08 $ 1,331,00766]$ 1,165424.81| % 165582.84| 5 1,331,007.65 100.00%
CO #1 {demo changes/signal upgrade) $ 7.944.00
co#2 $  47,881.98 B
CO#3 B $ 26,835.59
TOTALS $ 1,479,426.08| $ 185,221,567 % 1,664,647.65]5 1,481,821.98 $ 1,659,830.73
Yeager Road, Fh | : ; - S—
_ |Preliminary Engineering {(Am Struclurepoint) (W1 Share)I $ 42,736.00 B % 85,063.000 8 41.87549] % 34600 $ 42,221.49)  49.64%
_| Supplemental #1 (American Struclurepoint) $ ifes500} ¢ ¥ ¥ A
Supplemental #2 (American Struclurepoint) § 2466200 N
Preliminary Engineering {Am Structurepoint) INDOT share) $  170,944.00 _ $ 340212001 % 167,496.84] $ 1,384.00| § 168,880.84F ]
| Supptemental #1 {American Struclurepoint) $§ 70,620.00
#2 {American Structurepoint) $ 98,648.00 - e
- TOTALS $ 2136800085 211,68600]|% 4252660088 208,372.33]% 1,730.00|$ 21110233
Yeager Road, Phll
Engineering Services (CrossRoad Eng) $ 127,600.00 § 127,600.00F % 93,859.30 $ 93,859.30 73.56%
TOTALS §  127,600.00]'S - |s 1z7eceoofs  93,859.300% - |'s e3gse30
Sycamore Lane Traffic Caiming -
Pretiminary Study (Hawkins) 5 14,000.00] 3 1,000.00] $ 15,000.00§ $ 14,999.16 $ 14,999.16 99.99%
Engineering Services (HE-BFS) $ 110,530.000% 29.100.00]§ 139,630.00] % 122,287.76 $ 122.287.76 87.58%
RW Acquisition $ 38,200.00 $ 38,200,001 $ 33,150.00 15 33,150.00 86.78%
GCS - Waterline Construclion Goordination {(BFS) $ 15,000.00 5 15,000.00] $ 13,523.65| % 1474105 14,8997.75 99.99%
Construction {Milestone) (WL Share) $ 68,732.32 5 69,552,301 $ 68,732.32] $ 6873232 98.82%
Change QOrder #1 {Milestone} (WL Share) _ $ 148.80
Change Order #2 {Milestone} (WL Share) ~ $ 88.20
Change Order #3 (Milestoneg) (WL Share} 3 275.00
Change Order #4 (Milestone) (WL Share} _ $ 307.98 -
Construction (Mitestonsg) (INDOT Share) $ 618,500.88 $ 625970.70 o 0.00%
Change Ordar #1 {Mitestone) {INDOT Share) $ 1,339.20
Change Order #2 (Mitestone) {INDOT Share} $ 793.80
______ Change Order #3 (Milestone) (INDOT Share) § 2,475.00 -
__________ Change Order #4 (Milestone) (INDOT Share) s amez|
Construction Engineering (BFS) (WL Share} $ 9,500.00 $ 9,600.004 $6,493.39 $ 2082.75] % 8,576.141 90.28%
|Construction Engineering (BFS) (INDOT Share) $  85,500.00 18 85,500.00 $58,440.5¢ $ 18,744.781 § 77,185.34 90.28%




‘Conslruction (Milestons) (MvH reimbursed th HStPfunds) | | 18 58270.90] Tobereimbursed
WL GONTRIBUTION $  255962.32|5  3061200|$ 286882305  269.186.28|S5  3,566.85[8 262,743.13
INDOT GONTRIBUTION $  70409088|5  4808.00|$ 711,470.70f$  5844056]|S  18,744.78|S  77,185.34
TOTALS $ 980,063.20]$ 38,299.80]% 998,353.00}$  317,626.841% 22,301.63} § 339,928.47
Purdue Transportation Plan

Preliminary Study (HE-BFS) (WL Share} $  20,000.00 $  20,000.00]S  20,000.00 $  20,000.00 100.00%

Preliminary Study {HE-BFS} (Purdue Share} $  20,000.00 $  20,000.000% @ 1442825 $ 1442825 72.14%

Phase A Design (BF-8) (WL Share) $ 6431500 1% 70,737.00] § 40,394.441 3% 3991018 40,793.54§ 57.67%

| Supplemental #1 (BFS) _ $ 262200

_Supplemental #2 (BFS}) $  380000] o N .

Phase 1A Design (BFS) (Purdue Share) $  64315.00 $ 70737.00]%  40394.44|$ 392.10|$  40703.54f 57.67%
Supplemental #1 (BFS) $  262200] o
Supplemental #2(BFSy $ 380000 . —

| Phase JA Design (BFS) {INDCT Share) $ 514,520.00 |5 565896005 323154.52] % 3,192.80015 32634732 57.67%
Supplemental #1 {BFS) §  20,976.00
Supplemental#2(®FS)y |} $ 3040000
WL CONTRIBUTION $ 8431500|3 642200|$ 90,737.00]$  ©60,39444]% 309.10|5  60,793.54
PURDUE GONTRIBUTION $ 8431500|% 6,422.00) % 96,737.001 $ 54,82269| % 399.10|8 5522179
INDOT CONTRIBUTION $ 514520.00|$ 51376.06]§ 565896.0005  323,154.52| 8§ 3,182.80| 8 328,347.32
TOTALS $ 683,150.00|$% 64,220.00]% 747,370.00F5  438,371.65]% 3,991.00] § 442,362.65
Cumberland Avenue Reconstruction, Ph. 1 ] i

Engineering Services (Schneider) $  240,710.00 § 33808250)% 316,395.88}1% 11,808.93]1% 328.206.81 97.08%
Supplemental #1 ) $ 97,372.50 o n

Utility Relacation {Vectren) ) $  204,319.80 5 204,319.80 $  370000]s 370000 1.81%

Construction (Fairfield) $ 2,263,416.08 $ 2,263,416.08

Landscaping {Roudebush) $ 214,595.62 15 21459562

Construction Inspection {Schneider) $ 267,200.00 $ 267,290.00

| 70TALS|  |'s 3,190,331.50] ¢ 97,372.50]§ 3,287,704.00] §  316,396.68] §  15,500.93| $ 331,005.81
CDBG Sidewalk Replacement Program )
Conslruction §5_ 182,770.00 § 182,770.001%  163,267.11 $ 163,267.11 89.33%
TOTALS| |$  182,770.00 §  182,770.00{$  163.267.11]$ - s 163,267.11
Safe Routos to School (Non-Infrastructure) e
Engineering Services (Hannum Wagle & Cline} INDOT Share $  50,000.00 3 50,000.00% % 45,025.701 § 4974.30]%  50,000.00 100.00%
TOTALS $  £0,000.00 $ 50,000.001 $ 45025701 § 4,974.30]'$  50,000.00
Safe Routes to School {Infrastracturgy ~+ ¢ R -

Engineering (Hannum Wagle & Cling) {3 10,000.00 $ 10.000.00F $ 10,000.001 $  190,000.00 100.00%

Construction inspection (BFS) $  40,000.00 $ 40,000.00F $ 10,348.74| % 7.801.05]%  18,149.79 45.37%

Construction {James H Drew} (WL Share) Is 6989330 $  71,74257f$  69,893.30 $  69.893.30 97.42%
Change Order #1 (James H Drew) (WL Sharg) . $ 28.88) ~
Change Order #2 (James H Drew) (WL Share) $ 41286y ~r
Change Order #3 {James H Drew) (WL Share) $ 1407.53]

_|Construction {James H Drew) (INDOT Share) ) $  250,000.00 15 266,643.28 0.00%
] Change Order #1 {James H Drew) (INDOT Share} $ 259.88
| Change Order #2 {James H Drew) (INDOT Share) § 371569
Change Order #3 (James H Drew) (INDOT Share) $ 12e6772y 2y .+ 1 -
INDOT (LRS reimbursed thru HS#P fundsy | v v $  51,507.44}$  51,507.44] _ To be reimbursed
WL CONTRIBUTION § 11989330| 8  1,849.27|$ 12174257
INDOT CONTRIBUTION § 250,00000|$ 16,643.29|$ 266,643.29 b
_ TOTALS $  369.893.30|$ 1840256|$ 388385.86]s  90,24204|$%  7.801.05[$  98,043.09




Roundabout and Tratfic Engineearing

TO #1 Development of Roundabout Guidelines (ASP) $ 21,5200 §  21,152.00)s  21,152.00| § 2115200 100.00%
TO #2 Roundabout Design Peer Review (ASP) § 18240.00) $ 18,240.00§ 3 7,420.00 . k- 7,420.00 40.68%
TO #3 Update City Guidelines (ASP) $  494000| $ 4,940.001 $ 513.00 201400[$  2527.00F 51.15%
TO #4 Roundabout Public Education (ASP) $ 2433000 |8 24330003 1,938.00 $  193800fF  7.97%
TOTALS|  |$  68,662.00 |'s eseez00fs  31,023.00 2,01400}'$  33,037.00
2009 Street Resurfacing & Access Ramp Project o
‘ Rieth-Riley Construction Company $ 66040515 $ ©81,946.83)8 274,779.41 178,330.58| $  453,109.99 66.44%
| Change Qrder #1 (Rieth-Riely) 15 2154168 o
TOTALS $ 660,40515] $  681,946.83]§  274,779.41 178,330,658 | $  453,100.99
Cumberland Avenue Receonstruction, Ph 2 i -
Supplemental #3 (Schneider} Survey 3 26,100.00 $ 26,100.00
70TALS]  |$  26,100.00 $  26,100.00) % - - i3 -




